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OPINION ADOPTING ESTIMATE FOR HUNTERS POINT POWER PLANT 
SITE REMEDIATION FOR INCLUSION IN THE TRANSITION COST 

BALANCING ACCOUNT 
 
I. Summary 

The Commission approves Pacific Gas and Electric Company’s (PG&E) 

estimate of approximately $65.1 million net present value (NPV) for the future 

decommissioning and site remediation of Hunters Point Power Plant (HPPP).  

This estimate will replace both the non-environmental and environmental 

decommissioning estimates currently being amortized through rates in the 

Transition Cost Balancing Account (TCBA).1  In this decision, we establish a 

one-way balancing account for HPPP funds to ensure that the money collected 

for decommissioning will be spent on decommissioning work. 

This decision does not prescribe site remediation measures or dictate 

clean-up levels.  These matters will be determined by the Lead Agency and other 

regulatory agencies in a public forum when decommissioning actually occurs. 

While recovering decommissioning costs based on estimates may 

sometimes be less desirable than recovering the actual costs, we believe PG&E’s 

cost estimate is adequate for ratemaking purposes.  As demonstrated in the 

volumes of evidence presented in this proceeding, PG&E’s environmental 

decommissioning cost estimate employed- generally accepted industry, state, 

and federal standards. 

                                              
1  The 1996 General Rate Case (GRC) adopted estimate of these costs is currently being 
recovered through the TCBA pursuant to D.97-11-074. 
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We note that Decision (D.) 98-10-029 approved the request of PG&E to 

withdraw its request to sell the HPPP.  This approval was found to be consistent 

with Pub. Util. Code § 363(c).  We also approved an agreement between PG&E 

and the City and County of San Francisco (CCSF) that set out steps for closing 

the HPPP. 

II. Procedural Summary 
The active parties in this phase of the proceeding are the CCSF, Office of 

Ratepayer Advocates (ORA), and Southeast Alliance for Environmental Justice 

(SAEJ). 

On November 23, 1999, Assigned Commissioner Josiah L. Neeper issued a 

Scoping Memo and Ruling categorizing this proceeding as a ratesetting 

proceeding and designating Administrative Law Judge (ALJ) Bertram Patrick as 

the principal hearing officer.  The issue of HPPP site remediation cost was 

bifurcated so that it could be addressed separately from other matters related to 

PG&E’s 1999 ATCP.  Prehearing conferences related to HPPP were held on 

June 7 and July 5, 2000.  Evidentiary hearings were held on August 14-16, 2000.  

Opening briefs were filed on September 28, 2000 and reply briefs were filed on 

October 19, 2000, by CCSF, ORA, PG&E, and SAEJ, and this matter was 

submitted for decision. 

III. Background 
In January 1998, PG&E applied to the Commission to sell four fossil-fueled 

plants, including HPPP.2  Subsequently, PG&E amended its application to 

withdraw HPPP from the power plant auction in accordance with an agreement 

                                              
2  A.98-01-008. 
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with CCSF.  Pursuant to this agreement, PG&E agreed to (1) withdraw HPPP 

from the auction; (2) permanently shut down the plant as soon as it is no longer 

needed for reliability; (3) begin decommissioning the plant and remediating the 

site within one year of shutting the plant down; and (4) restrict any other party 

from using the site for purposes of power generation.  This agreement made 

PG&E responsible for non-environmental as well as environmental costs of 

decommissioning HPPP.  The agreement was approved by the Commission in 

D.98-10-029. 

IV. Estimated Cost of Decommissioning HPPP 
In accordance with D.98-10-029 and D.97-11-074, PG&E presented updated 

site-specific cost estimates for the decommissioning of HPPP.  PG&E requests 

approval to replace both the non-environmental and the environmental 

decommissioning estimates currently being amortized in the TCBA with these 

new site-specific cost estimates. 

A. PG&E’s Estimate 
PG&E retained Stone and Webster Engineering Corporation (SWEC) to 

perform a site-specific non-environmental decommissioning cost analysis.  In 

addition, PG&E also retained IT Corporation (IT) to revise the previous Phase II 

Environmental Site Assessment (ESA), and to reflect the limitation on the use of 

the site for power generation by evaluating potential future land uses consistent 

with current land use policies and zoning ordinances.  In its original testimony, 

PG&E planned to dismantle the HPPP site and restore the bulk of the site to an 

industrial/commercial level.  However, in its supplemental testimony PG&E 

adopted the recommendation of CCSF, that the entire site be restored to a 

residential level cleanup and adjusted its estimate accordingly. 
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PG&E requests the Commission to adopt the cost estimates set forth 

below: 

Summary of Estimated Costs 

 
Project Phase 

Total NPV of 
Estimated Cost 

1. Non-environmental 
Decommissioning 

2. Environmental 
Decommissioning 

3. Total for 
Decommissioning 

$39,296,760 

 

 25,768,625 

 

$65,065,385 
 

Based on these cost estimates, and what has been accrued as of June 30, 

1999, PG&E recommends that the following debits be recorded in the TCBA:3 

Summary of Net Debits to the TCBA 

  
Environmental 

Non-
Environmental 

 
Total 

1. Updated 
Estimate 

2. Accrual as of 
June 30, 1999 

3. Estimate 
Exceeds 
Accrual 

$25,768,625 

 
  2,698,613 

 

$23,070,012 

$39,296,760 

 
 13,892,980 

 

$25,403,780 

$65,065,385 

 16,591,593 

 

$48,473,792 

 

                                              
3  In its final true-up, PG&E will reflect actual accruals collected during the period 
between filing the decommissioning estimate and receiving Commission approval to 
replace the estimates in the TCBA with site-specific estimates.  (PG&E, Ex. 39, p. 1-19.) 



A.99-09-006  COM/LYN/epg  ALTERNATE DRAFT 
 
 

- 6 - 

B. Position of CCSF 
According to CCSF, there is at least $1 million to be saved in PG&E’s 

non-environmental decommissioning estimate.  CCSF argues that the level of 

uncertainty in PG&E’s non-environmental decommissioning estimate is at least 

25%-35%, based on the “allowance for indeterminates” of 10% or 20% applied to 

each factor and an overall contingency of 15%.  CCSF believes that given the 

long-time period before remediation will occur, it is possible that the costs of 

cleanup will differ significantly from the amounts authorized by the 

Commission. 

CCSF argues that given the current ratemaking framework and the 

need to predict costs which will not be incurred for at least five years, the only 

way to increase certainty is through additional investigations, including soil and 

groundwater sampling.  However, CCSF acknowledges that such additional 

sampling could increase the cost estimate but would not necessarily resolve all 

uncertainties. 

C. Position of SAEJ 
SAEJ criticizes PG&E’s estimate as uncertain and not based on a 

thorough, informed analysis.  SAEJ argues that beyond a screening evaluation, 

no risk assessment has been done for bay sediments adjacent to the site; for 

purposes of soil and groundwater contamination the site has not been “fully 

characterized;” soil sampling sites were too far apart; seasonal variations were 

not taken into account when groundwater sampling was done; responsibility of 

offsite-sources for groundwater contamination at HPPP had not been evaluated 

for possible financial recovery from third parties; and, the cost of removal of 

subsurface structures did not allow for remediation to a 10-foot depth to meet 

residential level clean-up standards.  Therefore, SAEJ contends that adoption of 
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PG&E’s estimate by the Commission would shortchange the needed cleanup and 

create a de facto remediation goal for HPPP that will endanger future residents 

at the site. 

D. Position of ORA 
ORA has concerns regarding the uncertainty as to the level of 

remediation to be undertaken, the timing of the remediation effort, and the 

specific activities associated with the remediation.  Although ORA recognizes 

that SAEJ would advocate for the most thorough cleanup possible, irrespective of 

price, ORA has concerns about this approach.  ORA believes further hearings are 

necessary to address, among other things, the appropriate level of remediation of 

the property.  In the meantime, ORA recommends that PG&E’s original estimate 

for an industrial level cleanup be adopted. 

E. Response of PG&E. 
PG&E argues that CCSF and SAEJ are under the misimpression that the 

purpose of this proceeding is to address a decommissioning remediation plan for 

HPPP.  According to PG&E, not only are CCSF’s and SAEJ’s recommendations 

outside the scope of this proceeding, they are premature and lack the evidentiary 

basis needed to determine the level of remediation at HPPP since a remediation 

plan has neither been developed nor presented to the governing regulatory 

agencies for consideration.  Nevertheless, PG&E agrees that a full remedial 

action plan, as a matter of law, must and will in due course be presented to the 

appropriate regulatory agency, and the public will have ample opportunity 

throughout the remediation planning process to participate and voice their 

concerns.  (California Health and Safety Code, Sections 25356 et seq.) 

Addressing CCSF’s contention that PG&E’s non-environmental 

decommissioning cost estimate should be reduced by $1 million, PG&E points 
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out that CCSF bases this proposed reduction on the claim that PG&E could 

reduce its costs by applying “generally accepted practices to improve cost-

effectiveness.”  However, when asked how this million dollar savings estimate 

was arrived at, CCSF states that it “performed no detailed quantification” and 

from the few alleged findings of possible inflated estimates listed in its 

testimony, CCSF “draws the conclusion that other costs may be inflated as well.”  

PG&E submits that this kind of speculation is inappropriate. 

Regarding ORA’s proposed reduction to PG&E’s non-environmental 

decommissioning cost estimate of $170,933 based on its belief that PG&E’s cost 

estimates of transporting and disposing of asbestos waste are overstated by this 

amount, PG&E points out that ORA’s recommendation fails to take into 

consideration the need to remove not only the asbestos-containing materials, but 

the materials that became contaminated through the removal process.  PG&E 

contends that its estimate appropriately includes these expanded volumes in its 

cost estimate for transporting and disposing of asbestos waste. 

PG&E reiterates that the main purpose of the Phase II ESA was to 

develop a reasonable approach to any required remediation and to estimate the 

costs of the approach for ratemaking purposes.  A reasonable approach was 

defined as being a cost-effective approach having a high likelihood of being 

accepted by regulatory agencies having jurisdiction over the remediation 

process.  PG&E readily agrees that complete site characterization involving more 

sampling may be needed to develop the ultimate remediation plan accepted by 

agencies for HPPP, but PG&E believes that effort is not needed now to develop a 

cost estimate for ratemaking purposes. 

Further, PG&E points out that the preparation of the Phase II ESA is 

consistent with the guidelines established by the American Society for Testing 
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and Materials (ASTM) for accelerated site characterization for confirmed or 

suspected petroleum releases.  PG&E also points out that guidelines issued by 

the United States Environmental Protection Agency for remedial investigations, 

feasibility studies and data quality objectives were used, and the San Francisco 

Bay Regional Water Quality Control Board Basin Plan was also used.  And, 

generally accepted industry, state, and federal regulatory standards were also 

employed.  PG&E submits that this same preparation methodology was used to 

prepare Phase II ESAs for PG&E’s Wave 1 and Wave 2 power plant divestitures, 

which were uncontested and adopted by the Commission.4  Accordingly, PG&E 

disputes the claims of both CCSF and SAEJ that additional testing would 

significantly change the cost estimate presented by PG&E. 

F. Discussion 
The purpose of this phase of the ATCP is to adopt an estimate of HPPP 

decommissioning costs for ratemaking purposes.  As with all cost estimates 

adopted in ratemaking proceedings, the actual costs will likely differ from those 

forecasted.  While the estimate would reflect the best information available, it 

would not dictate the eventual remediation plans that will be required for HPPP. 

As all the parties have pointed out, the task of developing a specific cost 

estimate for work to be done 5-10 years in the future is inherently difficult.  In 

this case, neither PG&E nor any of the parties can say with certainty when the 

decommissioning will commence.  This fact alone creates significant uncertainty 

                                              
4  PG&E’s Wave 1 Divestiture (Application 96-11-020) and Wave 2 Divestiture 
(A.98-01-008) proceedings sought Commission approval of PG&E’s planned 
divestitures and ratemaking treatment associated with these divestitures.  
See D.97-12-107 and D.99-04-026. 
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regarding the cost of this project.  This uncertainty is exacerbated by the 

likelihood that environmental clean-up standards applicable to this project will 

change in the interim. 

CCSF, SAEJ and ORA all criticize PG&E’s estimate as being too 

uncertain and recommend that it not be adopted either because:  (1) it does not 

reflect an adequate investigation; or (2) it is premature to adopt an estimate for 

decommissioning when the activity will not commence for at least five years. 

However, CCSF, SAEJ and ORA have differing views on the 

reasonableness of PG&E’s $65.1 million estimate.  CCSF and ORA argue that 

PG&E’s estimate is too high and reflects a self-serving propensity to overestimate 

costs.  On the other hand, SAEJ is concerned that PG&E’s estimate is too low, it 

will shortchange the needed cleanup, and costs could skyrocket.  In fact, SAEJ 

recommends that PG&E’s estimate should be increased by 25% if the 

Commission should choose to impose a one-way balancing account and cost cap.  

According to SAEJ, the 25% contingency factor reflects the United States 

Protection Agency’s determination as to the potential variation expected in 

remediating hazardous waste sites. 

Recovering decommissioning costs based on estimates may sometimes 

be less desirable than recovering the actual costs, but we believe PG&E’s cost 

estimate is adequate for ratemaking purposes.  As demonstrated in the volumes 

of evidence presented in this proceeding, PG&E’s environmental 

decommissioning cost estimate employed- generally accepted industry, state, 

and federal standards. 

Furthermore, as stated by PG&E, the Supplemental Risk Assessment, 

and the Phase I and II studies on which it relies, are based on an analysis of the 

physical site, the records associated with the site, comprehensive sampling of soil 
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(191 samples) and groundwater (32 samples), and screening-level sampling of 

sediments (10 samples).  The methodologies used in analyzing this site for 

purposes of developing a cost estimate for environmental decommissioning 

incorporate existing state and federal regulations, as well as generally accepted 

practices in the industry.  These same methodologies were used and approved in 

the development of environmental decommissioning cost estimates for PG&E’s 

Wave 1 and 2 divested power plants. 

We believe that CCSF, SAEJ, and ORA, have overlooked the fact that 

there already is an estimate for HPPP decommissioning currently being 

amortized through rates in the TCBA, and the purpose of this proceeding is to 

true-up that estimate, rather than formulate a decommissioning plan for HPPP. 

CCSF will most likely be the Lead Agency, and CCSF with the support 

of SAEJ will ensure a residential level cleanup, when it occurs.  The purpose of 

this proceeding is to develop as solid a ratemaking estimate as possible for an 

activity that will necessarily commence in future years.  Furthermore, it is 

unreasonable to delay or refuse to true-up an existing estimate because the 

activity will occur sometime in the future.  Thus, we adopt PG&E’s estimate of 

$65.1 million as reasonable for purposes of truing up the decommissioning 

estimate, because the estimate has been prepared in accordance with generally 

accepted industry, state, and federal standards. 

V. Ratemaking Treatment 

A. Background 
Prior to the transition period, both environmental and non-

environmental decommissioning cost estimates had been included in base rates 

and were being collected over time.  Pursuant to Pub. Util. Code § 367, and 

D.97-11-074, decommissioning costs that the utility would retain became a 
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transition cost that had to be collected during the rate freeze.  In 1997and 1999, 

the Commission approved PG&E’s site-specific cost estimates to remediate 

assumed environmental contamination at each divested power plant site and 

authorized recovery through the TCBA.5 

In 1998, the Commission adopted this same ratemaking methodology 

for HPPP decommissioning costs, when it adopted the agreement between PG&E 

and CCSF on the future of HPPP.  The Commission said: 

PG&E’s proposal for treatment of decommissioning, 
remediation, and site restoration is based on the treatment 
we adopted for these types of costs in D.97-11-074 and is 
consistent with SB 1589.  Specifically, the amortization of 
decommissioning costs should occur through the 
mechanism of the TCBA, rather than “in the CTC.”  We will 
follow D.97-11-074, and approve PG&E’s proposal to the 
extent it is consistent with that decision.  (D.98-10-029, 
mimeo., pp. 9-10.) 

The methodology PG&E has followed in this proceeding to estimate 

and recover decommissioning costs is the same as that adopted for other power 

plants and already approved for HPPP.  Although the HPPP is slated to be 

closed, rather than divested per se, the cost recovery of decommissioning costs is 

similar to that of divested plants. 

B. PG&E’s Proposal 
PG&E’s primary recommendation is that its environmental and non-

environmental remediation cost estimates be debited, net of accruals, to the 

TCBA. 

                                              
5  See D.97-12-107, mimeo., p. 9 for Wave 1 and D.99-04-026, mimeo., p. 43 for Wave 2. 
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As its secondary recommendation, PG&E supports use of the 

Hazardous Substance Mechanism (HSM) to recover the environmental 

decommissioning costs.  According to PG&E, this recovery mechanism would 

allow recovery of the actual costs incurred to remediate the site to whatever level 

the regulatory agencies require, and would thus vitiate the parties concerns over 

the cost estimates presented in this case.  However, as the parties do not 

significantly dispute PG&E’s non-environmental decommissioning cost estimate, 

PG&E proposes that these costs be debited, net of all accruals, to the TCBA. 

C. Position of CCSF 
CCSF acknowledges that the ratemaking treatment for HPPP proposed 

by PG&E is the same treatment adopted by the Commission in D.97-11-074, 

D.98-07-092, and D.98-10-029 for PG&E’s plants sold at auction.  However, CCSF 

argues that these decisions do not consider the issues raised in this proceeding 

by CCSF and others. 

CCSF urges the Commission to set aside previous ratemaking treatment 

and adopt a one-way balancing account for HPPP environmental and 

non-environmental costs.  According to CCSF, a one-way balancing account and 

reasonableness review is necessary for several reasons.  First, the Commission 

must ensure that ratepayers are not adversely impacted by PG&E’s propensity to 

overestimate decommissioning costs.  Second, if PG&E is permitted to retain 

funds not used for decommissioning, it will have a perverse incentive to cut 

corners on the cleanup.  Third, under PG&E’s proposal, ratepayers would not 

receive the benefits of any recovery of insurance proceeds or third-party 

contributions related to environmental cleanup costs at HPPP.  Finally, under 

PG&E’s proposal, PG&E has a financial incentive to delay cleanup, according to 

CCSF. 
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D. Position of SAEJ 
SAEJ recommends that funding for HPPP remediation be provided 

through the HSM, and any funding not submitted to the HSM be placed in a 

one-way balancing account. 

SAEJ contends that in spite of the efforts by PG&E to characterize the 

site, significant uncertainties remain regarding the scope and extent of cleanup 

required to achieve residential standards.  According to SAEJ, studies conducted 

by the United States Environmental Protection Agency have found that even 

after full characterization and a feasibility study, cleanup costs for a site can vary 

by an average of 25%.  Because of perceived uncertainties related to PG&E’s 

estimate, SAEJ believes that as the HPPP cleanup goes through regulatory 

review, the costs could skyrocket. 

Therefore, SAEJ, argues that unless a proper mechanism is employed to 

allocate ratepayer money, either ratepayer money may be wasted or the 

remediation may be inadequate as PG&E tries to protect its shareholders.  For 

this reason, SAEJ believes the HSM should be employed in this case. 

E. Position of ORA. 
ORA believes that additional proceedings are necessary to ensure that 

ratepayers receive the benefit of the remediation they pay for.  Also, ORA argues 

that because the Commission has never ordered a residential level of remediation 

for HPPP or any other decommissioned facility, the previously applicable 

accounting methodologies, ratepayer protections, cost estimates, incentives and 

obligations must be reviewed, prior to undertaking the actual remediation.  And, 

because of the substantial uncertainty that ORA perceives with regard to PG&E’s 

estimate, ORA joins CCSF in recommending that a one-way balancing account be 

established.  Additionally, ORA would impose a cost cap, presumably, equal to 
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the amount of PG&E’s original estimate based on a commercial/industrial level 

cleanup standard, which estimate ORA recommends be approved in this 

proceeding. 

F. Response of PG&E. 
PG&E responds that CCSF has provided no evidence that a one-way 

balancing account, or any other ratemaking treatment, is necessary to avert 

PG&E from either delaying or cutting costs of decommissioning.  PG&E argues 

that CCSF provides no reason why these perverse incentives would be more 

likely to exist with the decommissioning of HPPP than at the other plants.  PG&E 

points out that the Commission has acknowledged time and time again, it is 

appropriate for ratemaking to encourage utility cost savings by providing profit 

incentives.  And one of the purposes of regulation of natural monopolies is to 

simulate the cost-cutting incentives provided by competition.  According to 

PG&E, the HPPP decommissioning costs are no different from the many 

categories of costs covered by the Commission’s ratemaking mechanisms and 

CCSF’s alleged “Imprecise Nature of the Costs” argument is no reason to adopt a 

one-way balancing account. 

Further, PG&E argues that the circumstances at Humboldt Bay Power 

Plant (Humboldt), where PG&E proposed a one-way balancing account for 

decommissioning costs, are not analogous to HPPP.   

With regard to using the HSM, as recommended by SAEJ, PG&E agrees 

that it is an appropriate recovery mechanism for environmental 

decommissioning costs.  Actually, PG&E’s preference is for all of its 

decommissioning costs to be recovered at the time they are incurred, rather than 

have to rely on the adoption of a cost estimate developed several years before the 

costs are incurred.  Although not originally contemplated in this proceeding, 
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PG&E agrees that actual environmental decommissioning costs could be 

recovered through the HSM, if the mechanism is available, rather than through 

the TCBA prior to the end of the rate freeze. 

G. Discussion 
Estimating costs for large projects such as the HPPP decommissioning 

are by their very nature, highly uncertain.  While PG&E anticipates the majority 

of the decommissioning work to take place in 2005, it is quite possible that the 

decommissioning may be delayed, and may be completed for less than 

$65.1 million (in 2003 dollars).  Project delays6 or costs below the estimated cost 

would benefit PG&E shareholders and provide no benefit to the ratepayers that 

contributed to the decommissioning fund.  Therefore, we will require a one-way 

balancing account be created for the HPPP decommissioning funds. 

A one-way balancing account for the HPPP decommissioning will 

ensure that the money collected for decommissioning will be spent on 

decommissioning.  Should any money be left in the balancing account at the 

conclusion of the decommissioning activities, that remaining money shall be 

returned to ratepayers.  The balancing account treatment provides two 

significant benefits: 1) it eliminates any incentive for PG&E to inflate its cost 

estimates7; and 2) it insures that no incentives exist to cut corners during the 

cleanup process. 

                                              
6  The longer the decommissioning funds are unspent, the more interest these accounts 
would be able to accrue. 

7  Additionally, the one-way balancing account would ensure that PG&E endeavored to 
provide the Commission with its best estimate for cleanup costs, because it is in PG&E’s 
interest to have sufficient decommissioning funds available for the cleanup process. 
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SAEJ proposes that the HSM should be used to fund PG&E’s HPPP 

decommissioning activities unless the funding source would be subject to a 

one-way balancing account, to avoid any incentives PG&E might face to cut 

remediation costs to protect its shareholders.  We agree with SAEJ that 

protections need to be put in place to ensure that the proper level of cleanup is 

done; this decision adopts the use of a one-way balancing account, and therefore 

SAEJ’s request that all HPPP remediation be funded through the HSM is denied. 

As noted earlier in this decision, D.98-10-029 adopted a ratemaking 

methodology for HPPP decommissioning wherein the Commission would 

approve PG&E’s site specific to remediate assumed environmental 

contamination at the Hunters Point site and authorize recovery through the 

TCBA.  However, we will allow PG&E to seek recovery of future sediment 

remediation costs related to HPPP through the HSM because these costs are not 

included in PG&E’s estimate. 

H. California Environmental Quality Act 
(CEQA) 
SAEJ argues that the Commission should require an environmental 

impact report (EIR) before any decision is made on funding not covered by the 

HSM because a funding decision may adversely affect the environment. 

We disagree.  CEQA requirements only apply to a “project.”8  The 

activities that must be considered by CEQA include the whole of the underlying 

action undertaken, supported or authorized by a public agency that may affect 

                                              
8  Cal, Pub. Res. Code § 21065. 
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the physical environment.9  If the agency’s approval is a necessary step and the 

activity has the potential to result in significant impacts to the physical 

environment, the activity must be treated as a project subject to CEQA.  If 

however, agency action merely establishes its ability to take a later action that 

will affect the environment, but does not commit the agency to a definite course 

of action, that action is not a “project” subject to CEQA.  (See Kaufman & Broad v. 

Morgan Hill Unified School District, (1992) 9 Cal.App.4th 464, citing to Bozung v. 

Local Agency Formation Commission, (1975) 13 Cal.3d 263; Fullerton Joint Union 

High Sch. Dist. V. State Bd. Of Edu. 32 C3d 779, 796 (1982).) 

Contrary to the argument of SAEJ, the Commission’s adoption of a cost 

estimate will not preclude implementation of activities required by a regulatory 

agency having permitting authority over the HPPP decommissioning activities.  

The Commission has never suggested otherwise.  In fact, it has explicitly stated 

that this proceeding is not to establish a decommissioning plan for HPPP.  (ALJ 

February 4, 2000, Ruling.)  And, as the caption for this docket indicates, this 

proceeding was premised on recovery of decommissioning costs as transition 

costs through the TCBA. 

Under California Public Resources Code Section 21080(b)(8), CEQA 

does not apply to the establishment, modification, structuring, restructuring or 

approval or rates, tolls, fares, or other charges.  This proceeding falls squarely 

within this statutory exemption.  PG&E has presented cost estimates for 

decommissioning HPPP in future years based on the best information available 

                                              
9  14 Cal Code Regs. § 15378; CEQA does not apply to actions that will have a legal, 
social, economic or other effect that does not cause a change in the physical 
environment.  (14 Cal. Code Regs. § 15064(e).) 
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today.  As with most cost estimates used to establish rates, the estimate to be 

adopted in this proceeding is based on future events.  CEQA review is likely to 

be required when PG&E applies for its decommissioning permits, closer to the 

time that decommissioning actually occurs.  At that time, the lead agency, likely 

CCSF, will initiate CEQA review, and SAEJ will have the opportunity to 

participate in that review.  The Commission has not initiated such a review in 

this ratemaking proceeding. 

SAEJ cites Shawn v. Golden Gate Bridge Etc. District (1976) 60 C.A.3d 699) 

to support its argument that the ratemaking exemption to section 21080 does not 

apply.  That case does not support SAEJ’s argument.  It was decided in 1976, 

prior to when the ratemaking exemption was added to Section 21080 by Stats. 

1978, ch. 356 (effective July 5, 1978). 

In summary, we conclude that this ratemaking proceeding is not a 

project under CEQA. 

VI. Comments on Alternate Decision 
The alternate decision of Commissioner Lynch in this matter was mailed to 

the parties in accordance with Pub. Util. Code § 311(d) and Rule 77.1 of the Rules 

of Practice and Procedure.  Comments were filed on ____________________. 

VII. Assignment of Proceeding 
Geoffrey F. Brown is the Assigned Commissioner and Bertram D. Patrick 

is the assigned Administrative Law Judge in this proceeding. 

Findings of Fact 
1. The purpose of this proceeding is to update the previously adopted 

decommissioning cost estimates for HPPP currently being amortized through 

rates in the TCBA. 
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2. The decommissioning cost of HPPP is a transition cost and the 

Commission decided that transition costs should be estimated and accounted for 

in a net present value calculation to be recovered through the TCBA. 

3. The Commission has adopted this methodology for recovery of 

decommissioning costs in the previous Wave 1 and Wave 2 power plant sales. 

4. Although the HPPP is slated to be closed, rather than divested per se, the 

cost recovery of decommissioning costs is similar to that of divested plants. 

5. PG&E’s estimate of environmental and non-environmental 

decommissioning costs for HPPP is approximately $65.1 million NPV. 

6. PG&E’s estimate was prepared in accordance with generally accepted 

industry, state, and federal regulatory standards, and the same methodology was 

used to prepare Phase II ESAs for PG&E’s Wave 1 and Wave 2 power plant 

divestitures. 

7. While PG&E includes the costs for bay sediment testing in its estimate of 

environmental costs, it proposes to collect the cost for remediation of bay 

sediments through the HSM. 

Conclusions of Law 
1. Funds for the environmental decommissioning of Hunters Point Power 

Plant (HPPP) should be amortized through rates in the Transition Cost Balancing 

Account.  Implementing a one-way balancing account for the HPPP 

decommissioning funds eliminates the potential for perverse incentives 

regarding how the contributions made by ratepayers to pay for the cleanup of 

HPPP are used. 

2. PG&E’s secondary proposal, to recover HPPP environmental 

decommissioning costs from the HSM, should be rejected. 
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3. The evidence fully supports the conclusion that PG&E’s decommissioning 

estimate is based on sound practices to determine the amount of remediation 

expected at HPPP. 

4. Since the purpose this proceeding is to adopt a cost estimate, not a 

remediation plan, further sampling and investigation is not necessary at this 

time. 

5. PG&E’s estimate of HPPP decommissioning costs has been shown to be 

reasonable and it conforms to with generally accepted industry, state, and 

federal regulatory standards.  Therefore, it should be adopted for inclusion in the 

TCBA for purposes of recovery of transition costs. 

6. The Commission’s decision in this proceeding does not prescribe site 

remediation measures or dictate clean-up levels that will eventually be required 

for HPPP. 

7. Actual site remediation and clean-up levels for HPPP will be determined 

by the Lead Agency and other regulatory agencies in a public forum when 

decommissioning actually occurs. 

8. As a ratemaking proceeding, this proceeding is not a “project” under 

CEQA, and the exemption under Pub. Res. Code § 21080(b)(8) applies to this 

proceeding. 

 

O R D E R  
 

IT IS ORDERED that: 

1. Pacific Gas and Electric Company’s (PG&E) environmental and non-

environmental decommissioning cost estimate totaling approximately 

$65.1 million for Hunters Point Power Plant (HPPP) is adopted for inclusion in 

the Transition Cost Balancing Account. 
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2. PG&E shall establish a one-way balancing account for the HPPP 

decommissioning funds.  Funds remaining in the balancing account after the 

completion of the decommissioning project shall be refunded to ratepayers.   

3. PG&E’s secondary recommendation to recover HPPP environmental 

decommissioning costs from the HSM is denied. 
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4. PG&E may seek recovery of future sediment remediation costs related to 

HPPP through the Hazardous Substance Mechanism. 

5. Application 99-09-006 is closed. 

This order is effective today. 

Dated      , at San Francisco, California. 
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